

Nino Grau •Constanta-Nicoleta Bodea (Editors)

ISO 21500

Project Management Standard

Characteristics, Comparison and Implementation

IPMA[®]
international
project
management
association

The book
is sponsored by
IPMA E&T Board

Nino Grau • Constanta-Nicoleta Bodea (Editors)

ISO 21500
Project Management Standard

Characteristics, Comparison and Implementation

Shaker Verlag
Aachen 2013

Bibliographic information published by the Deutsche Nationalbibliothek

The Deutsche Nationalbibliothek lists this publication in the Deutsche Nationalbibliografie; detailed bibliographic data are available in the Internet at <http://dnb.d-nb.de>.

The use of registered names, trademarks, etc. in this publication does not imply, even in the absence of a specific statement, that such names are exempt from the relevant protective laws and regulations and therefore free for general use.

Copyright Shaker Verlag 2013

All rights reserved. No part of this publication may be reproduced, stored in a retrieval system, or transmitted, in any form or by any means, electronic, mechanical, photocopying, recording or otherwise, without the prior permission of the publishers.

Printed in Germany.

ISBN 978-3-8440-2493-7

Shaker Verlag GmbH • P.O. BOX 101818 • D-52018 Aachen
Phone: 0049/2407/9596-0 • Telefax: 0049/2407/9596-9
Internet: www.shaker.de • e-mail: info@shaker.de

Contents

I	ISO 21500 Relevance	3
1	ISO 21500 - Good reasons to implement a new standard	5
1.1	Introduction	5
1.2	Overarching standard	7
1.3	Generic standard	7
1.4	Trust and acceptance	8
1.5	Relationship of ISO 21500 to other standards	10
1.6	Conclusion	12
II	Overview about the important characteristics of ISO 21500	13
2	Processes of ISO 21500	15
2.1	Project management looked at from a process perspective	15
2.2	The PM processes of ISO 21500	16
2.3	Application and benefits of the ISO 21500 processes.	19
2.4	Limitations of the ISO 21500 process model	21
2.5	Conclusions	22
3	ISO 21500 as base for a project model	23
3.1	Overview of this chapter	23
3.2	Purpose and scope of a typical project model	23
3.3	Review of the content in the standard against purpose and scope of a project model	25
3.3.1	Support the use of common terms and language	25
3.3.2	A description of the course of a project by means of phases and decision points	25
3.3.3	Recommended organisation	27
3.3.4	Role descriptions	28
3.3.5	Standard structure for project documents	29
3.3.6	Templates for mandatory documents	30
3.3.7	A description of the project's connection to the line organisation . . .	31
3.3.8	Guidelines for what is considered to be a project	32
3.3.9	A description of what precedes and succeeds a project	32
3.3.10	Checklists	32
3.3.11	Process descriptions and procedures	32

III Comparison of ISO 21500 with other project management standards	33
4 ISO 21500:2012 vs other project management standards	35
4.1 Standard Classification and Distinctions	37
4.1.1 ISO 21500 Standard Classification	37
4.1.2 Criteria used for comparisons of project management standards, BoKs, and methodologies	38
4.1.3 ISO 21500 core distinctions and comparisons to other project management standards	38
4.2 Target audience and standard coverage	39
4.2.1 Groups interested in ISO 21500 Standard appliance	39
4.2.2 Standard scope, areas and context of appliance	40
4.2.3 Corporate/organizational governance and project governance concept comparison	40
4.3 Training and certification	42
4.3.1 Training on ISO 21500	42
4.3.2 Certification compliant to the ISO 21500 Standard	42
4.4 Project management concepts	43
4.4.1 General considerations, common terms	43
4.4.2 Project organization strategy, the opportunities	45
4.4.3 Environment factors and governance	46
4.5 Project Management Processes	46
4.5.1 Project management deliverables	47
4.5.2 Tools and techniques	48
4.6 Project management subject groups	49
4.7 Conclusions	52
5 Different standards for different purposes	53
5.1 Development and Commercial PM Standards in Asia and Pacific Region	53
5.2 National Commercial PM Standards in Asia and the Pacific	54
5.2.1 Australian Institution of Project Management	55
5.2.2 Project Management Associates, India	58
5.2.3 The PM Association of Japan	64
5.2.4 Project Management Association of Nepal	65
5.2.5 The Asia Pacific Federation of PM	66

5.3	PM Standards for Development Projects	67
5.3.1	Project Management for Development	68
5.4	ISO to PM Standards for Commercial and Development Projects	70
5.5	Summary on PM Standards and Different Purposes	70
IV	How to implement?	71
6	Developing organisation's project management methodology based on ISO 21500	73
6.1	Definition and structure of organizational project management system and methodology	74
6.2	Adjusting PM methodology based on ISO 21500 to different types of projects	76
6.2.1	Projects categorization	76
6.2.2	Internal and external projects	77
6.2.3	Projects categorization by importance and complexity	78
6.3	Main tasks of developing and implementing organizational project management methodology using ISO 21500	79
6.3.1	Conception phase	79
6.3.1.1	Assessment and mapping existing PM methodology against ISO 21500	80
6.3.1.2	The concept of PM methodology development	81
6.3.2	Development and Implementation phases	82
6.3.2.1	Methodology framework development	82
6.3.2.2	ISO 21500 processes alignment	83
6.3.2.3	Documentation of project management methodology	84
6.3.2.4	Implementation plan	84
6.4	Mistakes to avoid	85
6.5	Conclusions	86
7	Change management - Your way towards 21500	87
7.1	Change, change management: A short introduction	87
7.2	A Change towards ISO 21500: Planning / Unfreezing	89
7.2.1	The need	89
7.2.2	The guiding team	90
7.2.3	The vision	91

7.3	A Change towards ISO 21500: Implementing / Moving	92
7.3.1	The empowerment	92
7.3.2	The momentum	93
7.3.3	The communication	94
7.4	A Change towards ISO 21500: Stabilizing / Refreezing.	95
7.5	Conclusion	96
8	The ISO puzzle - Auxiliary tool for implementation	97
8.1	About simulation games	98
8.2	Background	98
8.3	Project management process application	100
8.4	Application	101
8.4.1	How to use ISO Puzzle in trainings:	101
8.4.2	How to use ISO Puzzle in consulting	102
8.4.3	Start of a single project.	103
8.5	Summary	103
A	Bibliography	i